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March 23, 2007 SBC/PBC March 23, 2007 SBC/PBC March 23, 2007 SBC/PBC CharretteCharretteCharrette

Working Session to Review Work to Date

Explore Additional Planning Options

Four Additional Options for Consideration
– Three New Building Scenarios
– One Addition/Renovation Scenario
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Test Fit Planning Options C, D.1 and FTest Fit Planning Options C, D.1 and FTest Fit Planning Options C, D.1 and F

C D

F



New Building OptionsNew Building OptionsNew Building Options

OPTION
C D.1 E F G

Construction 
Phasing 
Description

4 Phases
(plus Initial Off-Site 

Gymnasium)

3 Phases 1 Phase 2 Phases 3 Phases

Construction 
Duration

4 years, 
7 months

5 years, 
4 months

4 years 4 years, 
6 months

5 years, 
6 months

Net Area 218,535 SF 215,215 SF 216,340 SF 216,340 SF 216,340 SF

Gross Area 335,800 SF
(not including 

Parking Garage)

332,000 SF 316,448 SF 316,448 SF 316,448 SF
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